

Business Operations Improvement System

PROBLEM

Operational staff currently rely on manual, inconsistent processes for submitting, reviewing, and approving workflow tasks. Information is scattered across emails, spreadsheets, and shared folders, causing delays, errors, and limited visibility. Supervisors cannot track progress in real time, and compliance teams lack reliable audit trails. This results in inefficiency, operational risk, and reduced data accuracy making process improvement urgent and necessary.

VALUE PROPOSITION

The solution provides a single, automated workflow platform that reduces manual effort, improves data accuracy, and gives supervisors real-time visibility. Staff complete tasks faster with guided forms, compliance teams gain reliable audit trails, and the organisation benefits from consistent processes and reduced operational risk.

Business

Product Owner

The Product Owner is responsible for defining the scope, prioritising requirements, and ensuring the solution delivers measurable value to the organisation. They make final decisions on features, acceptance criteria, and release readiness.

Need

Scope & Feasibility

The first iteration will focus on a thin, feasible MVP that includes basic form submission, a single approval workflow, a simple dashboard displaying three key metrics, and a minimal audit log. This scope is realistic for a student team and can be delivered within the available timeframe and skill level.

Timeline

The project will progress over six weeks, beginning with discovery and design in Weeks 1 and 2, followed by MVP development in Weeks 3 and 4. Week 5 will be dedicated to testing and refinement, and Week 6 will focus on final adjustments and submission.

Success Criteria

The solution will be considered successful if manual processing steps are reduced by approximately thirty percent, data accuracy reaches at least ninety-five percent, approval turnaround time decreases from three days to one day, and the dashboard reliably displays real-time workflow status.

Risks & Mitigation

The project may face risks such as scope creep, time constraints, and technical limitations. These will be mitigated by maintaining a strict MVP boundary, delivering the solution in clearly phased increments, and adopting a simple, manageable architecture.

Solution

Features

The solution should provide guided form entry, automated workflow routing, dashboards, notifications, audit trails, role-based access, API integrations, and reporting capabilities. Features must support scalability, usability, and compliance.

Vision

The solution targets operational staff and supervisors who need a faster, more reliable way to manage workflows. The key benefit is reduced manual effort, improved accuracy, and real-time visibility. It differentiates itself by offering automation, centralised data, and seamless integration with existing systems.

Components

Core components include the data capture module, workflow engine, reporting dashboard, integration layer, authentication service, and audit logging system.